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Executive Summary 

This report is one of the final outputs of the SMAP III (Short and Medium‐term priority Action 
Programme) to promote Integrated Coastal Zone Management (ICZM) around the Mediterranean. Its 
purpose is to combine the lessons of this programme, of previous ICZM activity in the Mediterranean 
and current good practice from around the world in order to provide a practical framework for 
achieving the sustainable development of the Mediterranean coast.  

The Barcelona Declaration, adopted in November 1995 at the Euro‐Mediterranean Conference of 
Ministries of Foreign Affairs, laid down the foundations of the Euro‐Mediterranean Partnership 
between the European Union and 12 Southern and Eastern Mediterranean Partners (Algeria, Cyprus, 
Egypt, Israel, Lebanon, Jordan, Malta, Morocco, Palestinian Authority, Syria, Tunisia, and Turkey). 
Based on the Barcelona Declaration, the 1st Euro‐Mediterranean Ministerial Conference on 
Environment held in Helsinki in 1997 adopted in its Declaration the Short and Medium‐term priority 
Action Programme (SMAP). SMAP was implemented through three consecutive phases under which 
26 projects have been selected and funded. SMAP III, from June 2004 to June 2009, is the most 
recent phase and had a specific focus on sustainable development and ICZM. 

The 7th Protocol in the framework of the Barcelona Convention, the Protocol on Integrated Coastal 
Zone Management (ICZM), signed in Madrid in January 2008, provides an ambitious regional context 
under which countries can better manage their coastal zones, as well as deal with the emerging 
coastal challenges, such as climate change. Its importance lies in the mutual recognition of the severe 
pressure of development around the Mediterranean coasts and the urgent need for coordinated 
action and governance. It represents the regional framework within which local ICZM projects should 
evolve in the future. However, the question remains as to how to assess their real progress towards 
more sustainable forms of development. 

The Orders of Outcomes evaluation framework used in this report is designed focus on the sequence 
of outcomes that should be achieved to move toward sustainable development in coastal areas. 
Currently ICZM is inadequately equipped to meet the challenges faced by the Mediterranean. To 
move towards the Fourth Order of sustainable coastal development in the Mediterranean, a number 
of critical barriers must be overcome including:  

I. the short‐term, stop‐go nature of the individual projects based on the project funding 
cycles has led to a loss of the essential continuity and capacity;  

II. the relentless and overwhelming pace of development along the coast has led to a gap 
between the rapid, exponential rate of development with its consequent environmental 
degradation, and the capacity of ICZM to deal with it: the development‐management gap; 

III. the perception of ICZM as an environmental management activity is stubbornly persistent‐‐
a pressing need exists to embed ICZM into other areas of policy; 
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IV. the creation of the enabling framework of national capacity building remains patchy and 
inconsistent, and the regional actions such as awareness‐building takes place in parallel and 
often behind local action; 

V. there is an obvious lack of synergy between programmes; 

VI. the public visibility of ICZM projects remains relatively poor; 

VII. spreading the word and networking between local projects must be supported through 
initiatives like the "Sardinia Charter" agreed in Alghero in July 2008;  

VIII. there is a need to re‐assert ICZM as the powerful arbiter it is between the land and sea 
issues and interests; 

IX. there is an over‐long time cycle to produce local ICZM action; 

X. ICZM fails to grasp the imagination of politicians in particular and the community in 
general. "Demystifying" the concept is a priority through using a simplified and positive 
terminology as proposed in the ICZM Marketing Strategy; 

XI. the lack of vision at the regional scale is replicated at the local level. A simple, practical 
vision of what constitutes a "sustainable coast", comparable to the clear objectives of 
examples such as Horizon 2020 and the Millennium Development Goals, is urgently 
required; 

XII. there is a lack of appropriate national legal frameworks for ICZM.  

Recommendations are organised in the four Orders of Outcomes. 

1st Order Outcomes – Enabling Conditions 

A single concerted ICZM policy is required based on the implementation of the ICZM protocol 
targeted at national governments and based on the momentum of the Protocol. The support for 
states to ratify and implement the Protocol should therefore be of the highest priority for 
international support. 

Funding organisations should also consider linking future financial support for ICZM to the 
ratification and implementation of the ICZM Protocol.  

Existing ratification and adaptive activity should continue to be supported while intensive support is 
given to other states to make similar progress. 

Funding agencies should increasingly link local outputs to the achievement of practical "hard" 
outcomes rather than the traditional "soft" outputs such as "action plans". A simplified approach to 
local implementation should be developed, in which project cycles are significantly shortened with a 
focus on outcomes rather than on outputs.  

Simplification should also be applied by national and local governments to the definition of 
"sustainability" as a vision for their coast. A two stage test is proposed to measure this at the national 
level:  
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I. as a minimum, the elimination through a sound legal framework of unsustainable future 
development choices and the creation of a coastal setback;  

II. beyond this minimum, the articulation and the realisation of the six principles of ICZM for 
the Mediterranean for specified coastal areas.  

2nd Order Outcomes – Changes in Behaviour 

The relevance of ICZM to contemporary issues facing the Mediterranean, such as climate change and 
poverty reduction, should be identified, be clearly articulated in a range of well‐branded media, and 
promoted through a series of events at the regional level to national decision‐makers and to wide 
non‐specialist audiences.  

States should be offered further support to develop national coastal priorities.  

The Coast Day and Coastal Ambassadors initiatives helped to create a supportive environment for 
ICZM with both the general public and decision‐makers and merit future support and continuation. 

Funding bodies should support the implementation of the Sardinia Charter through the development 
of a mutually supportive network of Mediterranean regions and localities. 

3rd Order Outcomes – Achieve Results 

The Cap Nador ICZM project is presented as a possible model of simplicity, building on previous 
projects and studies, and with explicit activities leading to the drafting of a nested set of ICZM action 
plans from local to provincial level. However, action plans are outputs, not outcomes or results and 
the test of ICZM is to achieve real and tangible results.  

4th Order Outcomes – Achieving Sustainability through Integration 

Achieving the Fourth Order of outcomes requires not just a substantial increase in the level of ICZM 
activity around the Mediterranean, it requires significant changes in the culture of the activity and its 
ability to adapt and work with an ever‐changing policy background. To be seriously considered as a 
tool for sustainable development of the coast, ICZM needs to break out of its narrow perception as 
an environmental activity and integrate other economic and social policy fields.  

Future ICZM in the Mediterranean should therefore encompass:  

Á protecting and enhancing the environment; 

Á the prudent use of natural resources; 

Á economic and local community development; 

Á social inclusion and poverty reduction; 

Á the sustainable development of tourism; 

Á maritime activities; 
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Á climate change mitigation and adaptation; 

Á infrastructure and urban developments; 

Á natural and man‐made disaster risk management. 

To achieve this conceptual shift, a gap analysis between the current state of skills, knowledge, and 
qualifications of current ICZM practitioners and the desired and necessary skills should be carried 
out. This should focus on achieving real results rather than creating processes. On the basis of this 
analysis, training and recruitment processes should be realigned. 
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Introduction 

This document is one of the final outputs of the SMAP III (Short and Medium‐term priority Action 
Programme) to promote Integrated Coastal Zone Management (ICZM) around the Mediterranean. Its 
conclusions and recommendations are aimed primarily at the current Euro‐Med partners in that 
programme, namely the EU and the 10 Mediterranean partners (Algeria, Egypt, Israel, Jordan, 
Lebanon, Morocco, Palestinian Authority, Syria, Tunisia and Turkey).  

The purpose of this document is to combine the lessons of this programme, of previous ICZM 
activity in the Mediterranean and current good practice from around the world in order to provide 
a practical framework for achieving the sustainable development of the Mediterranean coast. To 
achieve this, the authors also intend to provoke debate about the very nature and practice of ICZM 
itself and its relevance to the contemporary challenges of sustainable development in the region. 
This debate is urgently required – as illustrated in this document the current practice of ICZM is 
inadequately equipped to respond to the scale and nature of the challenges facing the 
Mediterranean coast.  

Progress towards ICZM in the Mediterranean is based on a 30‐year evolution from the relatively 
small‐scale projects of the Mediterranean Action Plan CAMP (Coastal Area Management 
Programmes) to the larger geographic scale projects of SMAP III, with a steady increase in the level of 
activity and the scale of ICZM projects. Under SMAP III this local programme approach has been 
combined with the creation of an enabling framework through Policy Briefs and the ICZM Protocol. In 
particular, there have been some indicators of progress towards horizontal integration between 
ministries and other governmental agencies and, as importantly, the vertical integration of the local 
projects with national and regional policy.  

Many descriptions exist of the process by which ICZM programmes are constructed and evolve. A 
widely used framework was developed by the Joint Group of Experts on the Scientific Aspects of 
Marine Environmental Protection (GESAMP, 1996)1 adapted for use for the SMAP III ICZM projects. 
The GESAMP cycle begins with an analysis of problems and opportunities (Step 1). It then proceeds 
to the formulation of a course of action (Step 2). Next is a stage when stakeholders, managers, and 
political leaders commit to new behaviours and allocate the resources by which the necessary 
actions will be implemented (Step 3). This involves formalization of a commitment to a set of policies 
and a plan of action and the allocation of the necessary authority and funds to carry it forward 
through implementation of these policies and actions (Step 4). Evaluation of successes and failures; 
learning and a re‐examination of how the issues themselves have changed complete the 
management cycle (Step 5).  

                                                            
1   GESAMP (1996): The contributions of Science to Integrated Coastal Management. Reports and studies No.61. Food and 

Agriculture Organization of the United Nations, Rome. 
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A similar process has been translated into practice by numerous local level projects in the 
Mediterranean for a number of years now. The Mediterranean Action Plan’s established the MAP 
Coastal Area Management Programme (MAP CAMP), in 1989. Since then practical coastal 
management projects, CAMPs, have been completed or are underway in selected Mediterranean 
countries. CAMPs were prepared to test the viability and validity of the ICZM concept in the context 
of the Mediterranean and particular states. Since 1990 local CAMP projects were implemented in 
some 17 locations across the Mediterranean. 

The reality of many coastal management programmes of all varieties is that we often see only fragments 
of unconnected processes. In particular, there may be a major gap between repeated efforts at issue 
analysis and planning (Steps 1 through 3) and the implementation of a plan of action (Step 4). Moreover, 
subsequent initiatives often do not build strategically on a careful assessment of what can be learned 
from earlier attempts to address the same or similar issues (Step 5). Experience demonstrates that in 
complex coastal systems well‐designed and well‐executed processes may not produce the desired 
outcomes. This is the challenge for the future of ICZM in the Mediterranean, i.e., to build on existing 
activities to provide an "enabling framework" to facilitate the embedding of ICZM processes across the 
whole Mediterranean, i.e., to take ICZM beyond the constraints of the short‐term project cycle. 

To transcend the short‐term project cycle "trap", this report is organized by the Orders of Outcomes 
framework proposed by Olsen (2003)2 and tested in several parts of the world including South‐East 
Asia (Henocque & Tandavanitj, 2009)3 and Latin America (Olsen, 2009)4. The Orders of Outcomes 
framework allow consideration of the strategic goal of more sustainable forms of development which 
lead to a sequence of tangible outcomes depending on time and scale.  

The 1st Order Outcomes define the four enabling conditions for the sustained practice of ecosystem‐
based management, one of the main features of the ICZM Protocol for the Mediterranean. It includes 
the formal commitments required to implement a plan of action directed at the achievement of 
defined ecosystem conditions.  

The outcomes that mark the full scale implementation of a formally approved and sustainably funded 
plan of action are addressed in the 2nd Order, as changes in the behaviour of governmental 
institutions, the behaviour of the relevant groups exploiting or otherwise affecting ecosystem 
conditions and the behaviour of those making financial investments in the system.  

The 3rd Order marks the path to more sustainable forms of development through specific societal and 
environmental quality outcomes and towards more sustained courses of action that mark the 
outcome of the 4th Order – sustainable development in coastal areas. 

                                                            
2  Olsen, S.B. (2003): Frameworks and indicators for assessing progress in integrated coastal management 

initiatives. Ocean & Coastal Management 46, 347‐361. 
3  Henocque, Y. & Tandavanitj, S. (2009): CHARM, Coastal Habitats and Resources Management Project in 

Thailand and Mainstreaming of Co‐management Practices into Policies. LOICZ Inprint, Issue 1 
(www.charmproject.org), 23 pages. 

4  Olsen, S.B.; Page, G.G. & Ochoa, E. (2009): The Analysis of Governance Responses to Ecosystem Change: A 
Handbook for Assembling a Baseline. LOICZ Reports & Studies No.34. GKSS Research Center, Geesthacht, 87 
pages. 
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Progress and Barriers towards ICZM in the Mediterranean 

1.  Progress towards the practical achievement of ICZM in the 
Mediterranean 

1.1.  The Mediterranean has a creditable record of ICZM over the past 30 year. Successive 
cycles of local ICZM activity and regional coordination have helped establish a substantial 
knowledge base and track record.  

1.2.  A regional ICZM focal point for the Mediterranean was established over 30 years ago in 
1977 in the Priority Actions Programme/ Regional Activity Centre (PAP/RAC) as a key 
component of the Mediterranean Action Plan (MAP).  

1.3.  PAP/RAC is based in Split, Croatia and is responsible for the co‐ordination of the Coastal 
Area Management Plans (CAMP), under the supervision of MED Unit. The objectives of 
CAMP are: 
• to develop strategies and procedures for a sustainable development in project areas; 
• to identify and apply the relevant methodologies and tools; 
• to contribute to the capacity building at local, national and regional levels; and 
• to secure a wider use in the region of the results achieved. 

1.4.  Under CAMP practical coastal ICZM management projects were implemented in selected 
Mediterranean coastal areas. Since 1990 local CAMP projects were implemented in some 
17 locations across the Mediterranean. Technical assistance for these CAMP projects was 
provided by PAP/RAC. In doing so PAP/RAC also supported the development of expertise 
and experience through the provision of workshops and specialist training, published 
research, guidelines, technical reports and manuals. A considerable body of knowledge 
specifically related to the Mediterranean has thus been developed.  

1.5.  Within EU member and accession states ICZM has been supported by both national and 
EU funded actions (under the LIFE, community initiative, neighbourhood and pre‐
accession programmes, notably in the EU Demonstration Programme on ICZM 1997‐
2001). The EU Recommendation on ICZM has requested national ICZM strategies from 
each member state, although progress on this has been slow.  

1.6.  Further progress towards ICZM in the Mediterranean is based on the evolution of Short 
and Medium‐term priority Action Programme (SMAP) from 1995. The Barcelona 
Declaration, adopted on 28 November 1995 at the Euro‐Mediterranean Conference of 
Ministries of Foreign Affairs, laid down the foundations of the Euro‐Mediterranean 
Partnership established between the European Union and the then 12 Southern and 
Eastern Mediterranean Partners (Algeria, Cyprus, Egypt, Israel, Lebanon, Jordan, Malta, 
Morocco, Palestinian Authority, Syria, Tunisia, and Turkey). Based on the Barcelona 
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Declaration, the 1st Euro‐Mediterranean Ministerial Conference on Environment held in 
Helsinki (28 November 1997) adopted in its Declaration the Short and Medium‐term 
priority Action Programme (SMAP). Helsinki defined the following fields of action for 
SMAP: 
1. Integrated water management;  
2. Waste management; 
3. Hot Spots; 
4. Integrated coastal zone management; 
5. Combating Desertification. 

1.7.  SMAP was implemented through three consecutive phases under which 26 projects have 
been selected and funded. SMAP III, from June 2004, is the most recent phase and had a 
specific focus on sustainable development and ICZM. It had three components: 
• 8 ICZM field projects, with a duration of 24 to 36 months, starting in January 2006; 
• "Promoting awareness and enabling a policy framework for environment and 

development integration in the Mediterranean" project implemented by UNEP/MAP; 
• a cross‐cutting Technical Assistance (TA) component. 

1.8.  Thus, under SMAP III, conventional local action in the form of ICZM action plans (but not 
their implementation) was combined with the macro level "Promoting awareness and 
enabling a policy framework for environment and development integration in the 
Mediterranean" – an attempt to create a macro‐level enabling framework through 
national Policy Briefs and the ICZM Protocol. This second objective was to promote 
awareness on the value and state of the coasts, and to provide support to countries in 
strengthening and modifying the existing national‐level enabling environment, including 
policy, institutional and legislative frameworks.  

1.9.  The evaluation of the SMAP III programme for the EC published in March 20095 provides 
some useful strategic insights into the future challenges to ICZM in the Mediterranean. 
Putting aside the evaluation of practical implementation, the report picks out the 
following effects, impacts, sustainability and perspectives for future action which are 
picked up in the recommendations in this document:  
• "Though SMAP III produced a wide range effects, most of its activities and, thus, the 

program as a whole, had – partially because of the short duration of the program – 
not yet sufficient momentum to impact significantly either on local, national or 
regional levels, be it on environment itself or on the technical and institutional factors 
that affect it."  

  In short, this is the classic dilemma – the lack of time for time‐limited projects to fully 
embed their effects.  
• "Though no indicators are available to formally ascertain specific impacts of SMAP III 

on the adoption of the "Protocol on ICZM in the Mediterranean", it is reasonable to 

                                                            
5   Evaluation of the Programme "Environmental Short and Medium‐term priority Action Programme III  

(SMAP III)" – Final Report, Busson F. & Staatsen P, March 2009. 
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suppose SMAP III has to some extent contributed to this adoption and, besides this, 
likewise, will facilitate the mobilisation of funds for its future implementation." 

  The importance and value of a "vertically integrated" approach from the local to the 
regional scale is recognised.  
• "... good perspectives exist for medium and long term impact of SMAP III, attained by 

continuing initiated activities while using the lessons learned from SMAP III. This will, 
if advantage is taken of the already acquired local experience and installed capacities, 
easily contribute to realization of convincing success stories on field level(sic), to 
increased national level awareness of problems and – even more so – of solutions and 
to substantial relevant policy development." 

  The maxim "Demonstrate Success" as the key to engaging the policy‐makers is 
encompassed in this conclusion. 

1.10.  The evaluation concludes that the ICZM action plans "constitute a good base for rapid 
future action". The projects themselves have limited impacts but capitalisation of the 
short term project actions can contribute to:  
• "effective promotion of better national enabling environment. Indeed, the persistent 

need for strong environmental mainstreaming on national level must and can be met 
by a more practical and more bottom‐up approach for attaining effective decision 
makers, makers, based on successful field action and on systematic assessment of 
precise local and other sub‐national level needs for improving policy; 

• substantially improved local planning. Indeed, implementation of SMAP III has shown 
that local planning must and can be more effective and that it can be done with quite 
limited local means..." 

  Projects by themselves are therefore not enough; their value comes from integration 
and mainstreaming at national and regional level, from capitalisation of the results, and 
from clearly demonstrating success.  
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2.  Progress at regional scale: the Protocol on Integrated Coastal Zone 
Management (ICZM) 

2.1.  The 7th Protocol in the framework of the Barcelona Convention, the Protocol on 
Integrated Coastal Zone Management (ICZM), was signed in Madrid, in January 2008. It 
provides an ambitious regional context under which countries will better manage their 
coastal zones, as well as to deal with the emerging coastal challenges, such as climate 
change. Its importance lies in the mutual recognition of the severe pressure of 
development around the Mediterranean coasts and the urgent need for coordinated 
action and governance. The challenge of full ratification into the many national legal 
structures lies ahead. 

2.2.  The Protocol provides a clear and precise "menu" of actions for each state to deliver: 
• defining the coastal zone; 
• defining the coastal setback; 
• formulation and development of coastal strategies; 
• formulation of Environmental Impact Assessment for public and private projects and 

Strategic Environmental Assessment; 
• developing policies for preventing natural hazards, particularly those resulting from 

climate change; 
• applying the ecosystems approach to coastal planning and management; 
• reporting on the implementation of the Protocol, including measures taken, their 

effectiveness and the problems encountered upon their implementation. 

2.3.  The Protocol provides a unique and unparalleled foundation upon which to base future 
action. The achievement of a consensus on the way forward for such a complex enclosed 
sea is a considerable achievement. The implications for future ICZM priorities in the 
Mediterranean are: 
• The central dilemma of such an international protocol is that the responsibility for its 

delivery is largely devolved to national level with all the ratification, adoption and 
implementation problems that implies. 

• There remains an important function of central coordination, monitoring and support 
to be fulfilled. Such support could substantially aid the achievement of the Protocol’s 
objectives. 
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3.  Future progress towards ICZM in the Mediterranean – the status quo 2009 

3.1.  The challenge for the future is to build on the Protocol, from the "the top down" and the 
experience of practical projects from the "bottom up" to provide facilitate and embed 
ICZM processes across the whole Mediterranean – to take ICZM beyond the constraints of 
the short‐term project cycle within limited and isolated geographical spaces to a long‐
term sustained process which:  
• enhances governance capacity in terms of reproducibility; 
• contributes to a long‐lasting approach; 
• transfers to other geographic units; 
• can be progressively scaled‐up as the basis for a coherent national policy. 

  Put simply, the Protocol articulates an ambition to raise the entire Mediterranean coast 
to an optimal sustainable development status. The central challenge to all parties is to 
operationalise this ambition. 

3.2.  Progress towards achieving this "optimal sustainable development status", nearly a 
decade into the 21st Century is difficult to assess across such a complex geo‐political and 
cultural space as the Mediterranean. In addition, ICZM is a multi‐layered activity including 
practical implementation, institutional strengthening, governance frameworks etc. 
Possibly because of this complexity there have been very few attempts to assess the 
outcomes of the ICZM process. Sustainable development is the stated goal of all the ICZM 
activity to date in the Mediterranean, yet typically very little is said about how progress 
towards this ultimate objective is to be achieved or how progress is measured. This was 
recognised in the RED6 which explicitly mentions, amongst the weaknesses related to lack 
of policy assessment, those concerning the impact assessment of plans and programmes. 

3.3.  However, the considerable experience and body of knowledge garnered from project 
activity and the conventions such as the ICZM Protocol, the Mediterranean Strategy for 
Sustainable Development, Horizon 2020 etc means that the journey towards achieving 
this objective is well underway. In order therefore to assess this progress, and from this 
identify clearly the priorities for the future, the authors of this report propose a simplified 
visual summary of the current ICZM status in the Mediterranean.  

3.4.  Despite the lack of quantifiable indicators and measures of progress, a review of activity 
to date indicates that ICZM’s progress towards achieving sustainable coastal development 
is still at a relatively immature stage. This is summarised in the following diagram: 

                                                            
6  A Sustainable Future for the Mediterranean, the Blue Plan’s Environment and Development Outlook, 2005. 
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Figure 1: Status of ICZM, 2009 
 
 

3.5.  This diagrammatic assessment of the status quo 2009 is based on subjective expertise, but 
it identifies simply the need for sustained action on all levels to achieve sustainability – 
the creation of a self‐sustaining process of ICZM across the Mediterranean. In particular, 
ICZM has yet to make the quantum leap from the "push" of the aspirations of the ICZM 
Protocol and the local project to the "pull" of embedded relevant national policies, a 
culture of integration and practical local delivery.  
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4.  Measuring Future Progress – Orders of Outcome 

4.1.  The "Orders of Outcomes" framework offers a tangible and logical framework, and a 
sequence of tangible outcomes that, "if pursued successfully over long time periods, can 
indeed produce conditions that are increasingly sustainable." 7  

4.2.  The "Orders of Outcomes" framework designed and refined for the ICZM policy cycle8 
offers four Orders Of Outcome that are used in this report to both analyse the current 
situation and to develop recommendations. These outcomes, particularly the First, 
Second and Third Order will accumulate concurrently and from different initiatives. The 
Orders of Outcomes framework focuses on the "outcomes" rather than the "outputs" of 
ICZM. Sets of indicators or targets are identified that can be used to assess progress (see 
Checklist).  
• The First Order examines whether a sufficient level of achievement – an enabling 

framework – has been attained that creates the preconditions required to 
successfully implement the plan of action of an ICZM programme, e.g., whether or 
not the program has established unambiguous goals and whether user groups 
affected by the program’s actions understand and support its goals, management 
measures, and targets. 

• The Second Order analyses changes in behaviour that occur during implementation: 
changes in the behaviour of target user groups, changes in the behaviour of key 
institutions and changes in how and where financial investments are made.  

• The Third Order measures practical results and benefits. These Third Order 
Outcomes, e.g., improved water quality, justify financial investments and motivates 
the stakeholders and institutions to make the changes in their behaviour that 
sustained success requires. 

• The Fourth Order looks at the appropriate balance between environment and human 
society – sustainable development. 

4.3.  These Orders of outcomes are used as a framework for recommendations at both the 
macro level of regional and national level, and a s a framework for local action. A detailed 
checklist for the application of the outcomes is shown in Appendix 1. 

                                                            
7  UNEP/GPA (2006). Ecosystem‐based management: Markers for assessing progress. UNEP/GPA, The Hague. 
8  Olsen and others 1997, and Olsen and Nickerson 2003. 
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Source: Olsen 2003 

Figure 2: The Four Orders of Coastal Governance Outcomes 
 
 
 

5.  Barriers and threats to creating a selfsustaining ICZM process in the 
Mediterranean 

5.1.  How to move forward towards the optimal Fourth Order of sustainable coastal 
development in the Mediterranean? From the preceding analysis there are a number of 
critical barriers. 

The Project Cycle Trap  

5.2.  The short‐term, stop‐go nature of the individual projects based on the 3‐4 year project 
funding cycles leads to a loss of essential continuity and capacity. Currently, there is a lack 
of continuity between project cycles; one cycle does not lead logically into the following, 
or build upon it in increasing scope, geographical coverage and ambition. Currently 
progress can be summarised as 3 steps forward, 2 steps back.  

Projects can become an end in themselves rather than a step towards a self‐sustaining 
process. 

The ManagementDevelopment Gap 

5.3.  The relentless and overwhelming pace of development along the coast has led to a gap 
between the rapid, exponential rate of development with its consequent environmental 
degradation, and the capacity of ICZM to deal with it. According to the RED some 20 
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million additional urban dwellers and 130 million additional tourists are expected by 2025. 
One result will be "concretisation" on a massive scale, the Blue Plan estimating the 4000 
kilometres of the coast, 50% of the total, will be developed by 2025. Just this one 
indicator, set against the modest notional scale of ICZM illustrates the massive 
"Management‐Development Gap".  

Coastal management around the Mediterranean will need to at least maintain the 
present rate of application to even keep pace with the rate of development; but it will 
take a quantum leap in application to begin to close the Management‐Development 
Gap. 

 

Figure 3: The Notional Management‐Development Gap 
 
 
 

Need for Mainstreaming 

5.4.  The perception of ICZM as an environmental management activity is stubbornly 
persistent. "Mainstreaming" the management of the coast is shorthand for extracting 
ICZM from its narrow perception as primarily an environmental management activity. 
Simply, we need to work harder to embed ICZM into other areas of policy including: 
economic development, transport, health, poverty reduction, etc. This is much discussed 
but there is little in the way of practical advice on how to do it. In economic terms, on the 
macro scale, we can now relate ICZM to the standard economic measure of GDP (with 
reservations over accuracy), a powerful tool as GDP growth overall is slowing or even 
falling across the Mediterranean. The data below shows very simply the potential for 
ICZM to deliver a measurable benefit to GDP.  

Mainstreaming in other policy areas will rely on defining quantifiable benefits to these 
areas at both the macro and local scale. 
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Source: Costs of environmental degradation: An analysis in the Middle East and North Africa region, International 
Symposium on Drylands Ecology and Human Security (ISDEHS) Dubai 2006. 

Figure 4: Costs of Environmental Degradation (COED) to GDP 
 
 
 

The Need for Vertical Integration – bridging the gap between national policy and local 
Action 

5.5.  One of the key objectives of the SMAP III programme was to achieve a concrete 
articulation between local ICZM action and national policy, and to develop national 
enabling environments. The evaluation of the programme is particularly critical at the lack 
of success in achieving this. The creation of the enabling framework of national capacity 
building was patchy and inconsistent, and the regional actions such as awareness‐building 
took place in parallel and often behind local action. Communication between work on the 
enabling framework and local actions was almost non‐existent. The programme did have 
some limited and successes, notably in Algeria, Syria and Egypt. The Syrian inter‐
ministerial commission linked to the local level through the coastal governorates is an 
exemplar of a potential national framework.  
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Figure 5: Syrian Inter‐ministerial Commission for the Coast 
 

5.6.  Algeria is particularly interesting as it took a legal and programme based approach – 
creating an exemplary enabling legal and administrative national framework, combined 
with early practical interventions at local levels. 

Structures will vary from country to country, but the need for interaction with high 
level decision makers and the establishment of national fora will be critical to future 
success of ICZM. 

Lack of Synergy between Programmes  

5.7.  There is an urgent need for greater synergy between and within major programmes that 
underpin the partnerships between the Mediterranean beneficiary states, the EU, the UN, 
the World Bank, GEF and other institutions and donors, including: the Barcelona, Helsinki 
and Athens declarations: the Euro‐Mediterranean partnership and the European 
Neighbourhood and Partnership Instrument (ENPI)  
• the Mediterranean Strategy for Sustainable Development (MSSD); 
• the "Cairo road map" for the de‐pollution of the Mediterranean and Horizon 2020; 
• the "Protocol on ICZM in the Mediterranean"; 
• the Mediterranean Environmental Technical Assistance Program (METAP); 
• the Global Environment Facility (GEF). 
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These are primarily but not exclusively environmental programmes; ICZM also has 
relevance to other international initiatives including development, climate change and 
anti‐poverty programmes as well as bilateral programmes. 

Lack of Relevance and Low Visibility 

5.8.  The public visibility of ICZM projects has been relatively poor. The reasons for this are 
complex; the Coast Day initiative initiated under SMAP III in 2007 was however, 
considered a success in raising the profile of the coast at national levels through publicity, 
events and the appointment of high‐profile "ambassadors". Coast Day has been 
particularly successful in generating sufficient popular support for its continuation beyond 
its project funding. However many publicity and public awareness campaigns fall into the 
same project cycle trap as the local projects themselves, being subject to the 
inconsistency of the short‐term, stop‐go of funding cycles. In addition however, the 
programmes are technocratic in nature and, with notable exceptions, failed to capture 
widespread public or political attention.  

ICZM promoters therefore have to spend a large amount of effort explaining the very 
concept itself. Being a means to an end rather than an end in itself is an intrinsic 
handicap. 

Networking and the Role of the Municipalities 

5.9.  Experience from elsewhere in the world point to the central importance in the ICZM 
process of municipalities and other local administrations. However, they are also ICZM’s 
Achilles heel – being driven by short‐term development interests, lack of political 
leadership or a simple lack of capacity. Potentially however, peer to peer networking 
between local administrations provides an alternative encouragement to action to the 
top‐down process. 

The Declaration des Autorités Locales et Régionales pour la Méditerranée, the 
"Sardinia Declaration" agreed in Alghero in July 2008 provides a framework for just 
such cooperation. 

The ICZM "Squeeze" 

5.10.  ICZM is witnessing a new form of "Coastal Squeeze" as national governments and 
international organisations turn their attention to the planning and management of the 
marine zone as an entity, while the boundaries of terrestrial administrations and their 
spatial plans remain rigidly limited to the shore‐line. Paradoxically, this emphasis on 
marine ecosystems, marine spatial planning and terrestrial planning can have the effect of 
"squeezing" out the practice of ICZM for the coastal zone which transcends and overlaps 
these policy areas. ICZM needs to redefine its role as the key arbiter between the 
terrestrial and marine environments; mitigating on‐shore impacts offshore and vice versa.  

There is a need to re‐assert ICZM as the powerful arbiter between the land and sea 
issues and interests. 
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Slow Delivery and OverComplexity 

5.11.  One common criticism of ICZM is the heavy reliance on studies and analysis at the local 
level, where the imperative may be to seek early solutions to concrete problems. This 
criticism of the over‐long time cycle to produce local ICZM action plans was echoed by the 
EC evaluation of the SMAP III projects. A notable exception to this however, were two 
"Local Coastal Cells" – LCC‐ in Morocco9 which demonstrated that the ICZM process can 
be produced over a quite short period of time at low cost, by mainly local human 
resources – considerably shortening the delivery cycle for ICZM. This is an important 
lesson for future projects – make them "smarter", less time consuming, and less resource 
intensive. Time saved in the development of action plans can be used to produce 
deliverables, widely acknowledged to be the most effective way of engaging the 
community and decision makers in the ICZM process.  

"Demonstrate success" through practical and visible outputs and early "wins" even on 
a limited scale, rather than lengthy process, is a valuable maxim for ICZM. 

Lack of Ambition and Risk Aversity 

5.12.  There is a case for arguing that ICZM needs to be prepared to take risks to achieve a 
higher prize. By being generally "risk‐averse" with relatively limited ambitions, ICZM has 
failed to grasp the imagination of politicians in particular and the community in general. 
This is often a simple case of language used; ICZM (including the term "ICZM" itself) is 
expressed in technocratic and complex language. A process of "demystification" is 
needed, stating the seriousness of the problems and the challenges faced by the coast in 
simple clear terms. The ICZM Marketing Strategy provided a simplified terminology for 
ICZM for use in the Mediterranean but this came too late to inform the SMAP III projects.  

ICZM urgently needs to find a new language, one that clearly expresses its purpose and 
value to the sustainable development process. 

Lack of Vision 

5.13.  Related to the above and the lack of clarity is the lack of a clear vision for the coast. The 
coastal problems are well enumerated and articulated (Blue Plan, 2005), yet surprisingly 
there is no clear, simple vision of what the sustainable Mediterranean coast might look 
like. This lack of vision at the regional scale has generally been replicated at the local level. 
A simple, practical vision of what constitutes a "sustainable coast", comparable to the 
clear objectives of examples such as Horizon 2020 and the Millennium Development 
Goals, is urgently required.  

                                                            
9  CAP Nador "Reducing Conflicts of Coastal Natural Resources Use in the Nador Area of Morocco" ICZM 

Project. 
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ICZM holds few widely recognised values in the minds of its target audience. 
Furthermore, ICZM lacks a clear, practical vision of what constitutes a sustainable 
Mediterranean coast. 

Lack of Legal Basis 

5.14.  The lack of national coastal legislation around the Mediterranean as a foundation for 
sustainable coastal management is the "missing link" between the ICZM Protocol and 
local action. National legislation will not in itself guarantee effective coastal management, 
but it will provide an essential context for its development.  

Without the appropriate legal framework at the national level it is unlikely that coastal 
management will ever escape the project trap and begin to match the scale of the 
development and other sustainable management challenges. 
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Recommendations 

6.  First Order Outcomes – Creating an Enabling Framework 

6.1.  Creating the enabling framework for ICZM is essentially a top‐down activity and should be 
a priority for international funding organisations. The building of regional and national 
capacity, the legal and institutional frameworks offers the best and most cost‐effective 
opportunity to match the level of future ICZM activity to the scale of the problem facing 
the Mediterranean. The lessons from the previous programmes are that local pilot 
projects are not in themselves an adequate panacea for the scale of the future challenges. 
The success of recent attempts to run this national capacity building in parallel with local 
action has had only limited success. A more concerted and focussed effort is therefore 
required if future challenges are to be met. The plethora of initiatives such as Horizon 
2020, the EU Marine Strategy and other issues such as climate change, combined with the 
lack of coordination between programmes and agencies, pose the risk that efforts to 
promote a holistic approach could become diluted.  

A single, concerted ICZM policy level initiative is required based on the implementation 
of the ICZM Protocol, targeted at national governments, and based on the momentum 
of the Protocol.  

The ICZM Protocol 

6.2.  As discussed above, the signing of the ICZM Protocol in the Mediterranean in 2008 as an 
international legal document was a major achievement. It symbolises the mutual recognition 
of the severity of coastal problems around the Mediterranean, the relevance of ICZM as a 
discipline, and of the need for concerted action to tackle them. However, the signing of the 
Protocol is only the first stage in a lengthy and very demanding process of implementation.  

6.3.  In order to become part of national law the ICZM Protocol must be ratified and adopted 
into national legislation of the signatory states. This is in itself a complex undertaking and 
there are a number of potential problems including: 
• the ICZM Protocol cuts across strong departmental and sectoral responsibilities, and 

challenges vested interests through, for example, the creation of setback zones.  
• ratification and implementation requires the development of a common 

understanding of ICZM across all sectors and levels of government and the political 
structures, along with the harmonisation of the text with the national languages.  

• the technical and governance capacity of the states to implement the ICZM Protocol 
also varies considerably. Unlike the implementation of an EU Directive to Member 
States, no sanctions exist to penalise states for non‐compliance. 

• financial and other resources required to implement the Protocol. 
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• As a platform on which to base a concerted attack on the problems facing the 
Mediterranean coast the Protocol is unparalleled. The Protocol lifts ICZM from a 
narrow sectoral issue to one of national importance and focus.  

The support for states to ratify and implement the Protocol should therefore be of the 
highest priority for international support.  

6.4.  These measures should focus on the following areas of support, with ratification and 
implementation seen as being of potentially parallel and equal importance: 
• At the regional level: further elaboration and definition of the Protocol including the 

development of model clauses, definitions of terminology such as "setback", "coastal 
zone" etc., and an implementation tool kit.  

• The provision of training and awareness ‐raising material and events for key high 
level staff, along with political seminars such as inter‐ministerial workshops. Support 
for bilateral cooperation between states at different stages in the process. 

• At the individual state level: expert legal and interpretation support to individual 
states, including national and local administrative levels.  

• Capacity‐building and financial support to states to ensure that national and local 
administrations have the capacity and competences to implement the Protocol.  

• Monitoring and publicising progress on ratification and implementation of the 
Protocol across the region.  

Funding organisations should also consider the linking of future financial support for 
ICZM activity to the ratification and implementation of the ICZM Protocol set as a 
regional standard.  

National Frameworks and Legislation 

6.5.  In addition to the ratification and adoption of the Protocol, additional effort should be 
expended to massively "upscale" the level and importance of ICZM at the national levels 
in order to help fill the Development‐Management Gap. Three key problems hinder this 
process at the national level: 
• the sectoralisation of ICZM as an environmental management activity and hence as a 

narrow Environment Ministry responsibility; 
• the lack of vertical integration between the national level and the regional and local 

administrations; 
• technical and human capacity to deliver coastal management, particularly at the local 

level. 

6.6.  As with the ratification and adoption of the Protocol, individual states will develop their 
own paths. Algeria, Egypt and Syria have made significant progress in the development of 
coastal laws, national coastal fora and national coastal strategies.  

Existing ratification and adoption activity should continue to be supported while 
intensive support is given to other states to make similar progress.  



The Way Forward for the Mediterranean Coast 

 

19 

6.7.  The maturity and the related issue of capacity, of governance systems can play a 
significant and determining role in the long‐term sustainability of coastal management. 
Whereas European states possess sophisticated governance mechanisms, developed 
administrative cultures, long established databases and technical resources to map and 
measure sustainability, many southern states may still be attempting to consolidate new 
local governmental structures with limited resources. Local administrations in these states 
may still lack democratic legitimacy, technical resources such as databases and 
sophisticated mapping facilities. Too often however, coastal management is based on a 
"northern" model, concentrating on technical issues without regard to the maturity and 
capacity of local systems to deal with them.  

6.8.  Basic technical support for the development of "fit for purpose" GIS systems etc. should 
be maintained. Training, in particular should be a high priority. Against the background of 
increased internationally agreed norms and standards such as Horizon 2020. 

Funding agencies should increasingly link local outputs to the achievement of practical 
"hard" rather than the traditional "soft" targets such as "action plans". A simplified 
approach to local implementation should be developed, one in which project cycles are 
significantly shortened with a focus on results rather than on process, on outcomes 
rather than outputs. This may require a radical culture change in the support 
mechanisms with a less risk‐averse approach to project selection. 

Simplification should also be applied by national and local governments to the 
definition of "sustainability" as a vision for the coast.  

A two stage test is proposed to measure this at the national level:  

Á as a minimum, the elimination through a sound legal framework of unsustainable 
future development choices and the creation of a coastal setback; 

Á beyond this minimum, the articulation and the realisation of the six principles of 
ICZM for the Mediterranean for specified coastal areas. 
 

 

Figure 6: The Six Principles of Coastal Sustainability 

The Six Principles of Coastal Sustainability – a coast that is: 

Á resilient – resilient to climate change, resilient to natural processes, resilient 
to human processes 

Á productive – productive financially, competitive, high in value, increasing 
GDP, alleviating poverty 

Á diverse – diverse in ecological, diverse in experiential terms 

Á distinctive – distinctive culturally, distinctive in marketing 

Á attractive – attractive to visitors, investors and to local people 

Á healthy – free from pollution 
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Creating a strong centre (real or virtual) and a community for ICZM in the Mediterranean 

6.9.  Information on ICZM in the Mediterranean is scattered in various places and is difficult to 
access or exchange easily by practitioners. Relevant regulations, lists of experts, and the 
results of evaluations of ICZM practice may be available somewhere, but there is no 
comprehensive database that facilitates access to the relevant sources. The emergence of 
an ICZM community in the Mediterranean is discouraged by this fragmentation of 
information sources and communication channels. 

Regional and local capacity could be strengthened by building a Mediterranean Virtual 
Knowledge Centre for ICZM (a web‐based portal) similar to the Baltic Sea Portal10 or a 
coastal "wiki"11. Such a Centre could provide concrete solutions to coastal problems in 
the Mediterranean through examples of good practice, especially for local authorities 
responsible for implementation, and provide models for sustaining ICZM initiatives. 
Existing databases could be made accessible and integrated into a single 
Mediterranean ICZM web‐based portal, offering expert contacts as well as a source of 
downloadable documents, tailored to the purposes of regional and local stakeholders.  

6.10.  The ICZM web‐based portal could be organized and hosted by the single institution, but 
maintenance could become decentralized and realized on a regular basis through the 
stakeholders themselves. It should function as an umbrella platform for all ICZM websites 
of projects, initiatives, regional and country websites within the Mediterranean, and 
should have its own prominent place and link. 

6.11.  To stimulate transparency and participation, it should include feedback functions and 
interfaces for information and knowledge sharing. It needs to be broadly advertised and 
in a targeted manner to reach stakeholder groups that are potentially interested in 
coastal issues and ICZM in the Mediterranean. Continuous funding will be required to 
sustain the ICZM portal. 

                                                            
10  http://www.balticsea.net/ 
11  www.encora.eu/coastalwiki 
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7.  Second Order Outcomes – Achieve Changes in Behaviour 

Awarenessraising amongst decisionmakers 

7.1.  Awareness‐raising is one of the most commonly used and possibly least understood 
phrases in ICZM. Too often the target audience is too loosely defined and the message 
unclear. Within the context of this document however, awareness‐raising is presented as 
a conscious instrument of policy. Its prime purpose is to support the wider application of 
ICZM and not merely to be an educational process as part of a local ICZM action.  

7.2.  In order to achieve the quantum leap required in the scale of ICZM activity to match the 
scale of the issues faced, and to match the aspirations of the ICZM Protocol, the primary 
target audience must be the high level decision‐makers and opinion formers at regional 
and national level. As discussed earlier, the signing of the Protocol is no guarantees of its 
ratification or implementation by the signatory states, the key figures within the states 
have to be motivated to deliver. No sanctions for non compliance are available, and it is 
therefore essential to create a consensus of purpose.  

7.3.  A twin approach is proposed: 
• a direct targeting of decision‐makers at national levels; 
• the creation of a favourable perception of ICZM and its value. 

7.4.  The approach under the SMAP III programme of the preparation of national Policy Briefs – 
national coastal vision and policy statements, met with limited uptake. Syria was a 
notable exemplar, forming an inter‐ministerial committee and now developing a coastal 
strategy. This principle of provoking a national debate and strategy is still valid and should 
be maintained along with the targeted approach to the implementation of the Protocol. 
Furthermore, the ICZM message needs to be very clear. The SMAP III evaluation 
recommends that future programmes: 

  "Build a very rigorous but simple presentation of ICZM..." and, "Avoid mystifying ICZM 
and, so as to better highlight the seriousness of coastal degradation, find a "one word 
meme" for the problem (similar to "deforestation", "desertification", "erosion", etc.….) 
that does not include the approach used for fighting it." 

7.5.  ICZM – by its very nature as a cross‐sectoral activity to deal with multiple issues and 
problems – resists summarising in a "one word meme"; however the "demystification" 
recommendation echoes those of the Mediterranean ICZM Marketing and Awareness 
Raising Strategies. Unfortunately these strategies came too late in the SAMPIII process to 
have a significant impact on its outcomes, but they did begin that de‐mystification 
process. In contrast to the evaluation report however, these strategies proposed the 
presentation of ICZM in 6 positive statements of a sustainable coast, rather than the 
problems (see fig #).  

7.6.  At the political level ICZM has to compete in a crowded field with many competing 
agendas, and it urgently needs to demonstrate its relevance to non‐environmental social 
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and economic issues. Unfortunately ICZM is perceived as a process rather than a solution, 
encumbered with a rather "tired" language and jargon, speaking to a narrow specialist 
audience, which is not perceived as offering clear solutions to many of the contemporary 
or locally relevant issues on the Mediterranean coast.  

7.7.  At a basic level ICZM offers a means of complying with international environmental 
obligations. More importantly however, ICZM can demonstrate how it can extend beyond 
mere compliance, and is uniquely placed to lead and offer solutions to the contemporary 
issues such as poverty reduction and climate change. It is proposed therefore that: 

The relevance of ICZM to contemporary issues such as climate change and poverty 
reduction facing the Mediterranean should be identified, be clearly articulated in a 
range of well‐branded media, and promoted through a series of events at the regional 
level to national decision‐makers and wide non‐specialist audiences. 

In addition, along with support for the ratification and implementation of the ICZM 
Protocol, the states should be offered further support to develop national coastal 
priorities. 

7.8.  Two notably successful outcomes of awareness‐raising at the regional level under the 
SMAP III programme were the Coastal Ambassadors and Coast Day initiatives. There was 
some legitimate criticism by the EC evaluation of the lack of monitoring of impacts, but 
their participation rate is evidence enough of the initiatives’ popularity and impact; the 
annual Coast Days for example receiving extensive TV, radio and newspaper coverage, 
with a multiplicity of events in 16 Mediterranean countries12. A number of high profile 
Coastal Ambassadors were appointed to lend their legitimacy to the importance of 
tackling coastal issues. This programme relies for its success on the combination of 
bottom up support in the individual countries and the region‐wide coordination and 
support from PAP/RAC.  

The Coast Day and Coastal Ambassadors initiatives help create a supportive 
environment for ICZM with both the general public and decision‐makers and merit 
future support and continuation.  

Bilateral and multilateral peertopeer cooperation: the Sardinia Charter  

7.9.  There are probably more than 100 local projects related to ICZM practices that have been 
progressing during the last 10 years. The problem is that in spite of experiences like the 
PAP/RAC Coastal Area Management Projects (CAMP), they fail to learn from each other 
because of a lack of communication and exchange between them.  

7.10.  Project leaders need to be able to find a way to relate to each other’s experiences. 
Although each local or regional project has a different starting context, each one goes 
through the same system of actors, institutions, processes and interactions. As a whole, 

                                                            
12   www.coastday.org 
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they present comparative advantages that may strengthen the management activities and 
ICM process as a whole.  

7.11.  Such was the goal of the Sardinia Charter agreed in May 2008 in Alghero during the first 
regional workshop on the ICZM Protocol implementation, to set up an ICZM 
Mediterranean Dialogue between ICZM‐related local projects in the region. The question 
is how the ICZM Mediterranean Dialogue can facilitate the exchange of experiences and 
lessons learned between so many different projects? 

7.12.  Thus it is necessary to develop from the outset with stakeholders, a strategy that will link 
their activities within a "learning portfolio" describing the conditions under which co‐
management and integrated coastal management of coastal resources and activities are 
most effective. Then, a learning portfolio’s net impact should become far greater than the 
sum of its parts.  

 

Figure 7: ICZM Learning Portfolio 
 
 

7.13.  To allow this added benefit of cross‐learning from individual site experiences to happen, it 
is necessary to develop a common language and framework of action, in other words a 
mutually developed agreement or a kind of "social contract" that governs how the 
portfolio functions. It should include a statement of the vision of the portfolio of projects, 
outline ideas of what the members of the portfolio will do together, and describe the 
obligations and benefits of being a member. 

7.14.  The content of the "social contract" as agreed in Alghero is as follows: 
• Towards a common vision: Mediterranean coastal zones are managed in a 

sustainable manner in line with the Mediterranean Protocol on ICZM in order to 
ensure that they remain resilient, productive, diverse, distinctive, attractive and 
healthy whilst retaining their natural and cultural characteristics. 

• And a common goal: to promote sustainable development and environmental 
conservation of marine and coastal resources of countries and their coastal regions, 
including of global drivers like climate change, through advocacy, awareness raising, 
knowledge‐sharing, forging multi‐stakeholders partnerships among local 
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governments, public agencies, civil society groups (including non‐governmental 
organisations), academia and the private sector. 

• Implementing the following objectives: 
I. to enhance the capacity of local governments and other stakeholders to plan, 

develop, and manage their coastal and marine resources for sustainable use; 
II. to promote the application of ICZM approaches, Local Agendas 21 and other 

coastal initiatives, co‐management, public‐private partnerships, processes and 
tools in coastal planning, development and management; 

III. to facilitate the linkage between local governments, scientific/technical 
institutions and community organisations in order to provide capacity building 
and scientific input to local governance, policies and programmes; 

IV. to create and implement innovative financing mechanisms and partnership 
arrangements for environmental investments with international and national 
financial institutions, private investors and operating companies, where 
appropriate; 

V. to strengthen multi‐stakeholder involvement in managing coastal and marine 
resources, in order to enhance societal and corporate responsibility for the 
sustainable development of natural resources;  

VI. to enhance local coastal governance, as well as inter‐agency and multi‐sectoral 
co‐ordination mechanism, in dealing with coastal and ocean management issues 
and, 

VII. To ensure synergy with relevant global and regional initiatives including the EU 
Maritime Policy.  

7.15.  The social contract should rely on the design and implementation of a plan to collect and 
analyse a comparable set of simple data developed by the stakeholders themselves to 
enable learning from each other’s stories.  

7.16.  The next step should consist establishing this set of indicators through working sessions 
between a number of project leaders and members from different areas. The indicators at 
stake should be practical and cover the biological (Ecosystem health and productivity, 
Biodiversity…), economic (investment, alternative livelihoods, market forces, local 
sustainability…), socio‐cultural (welfare, harvest pressure, institutions and governance, 
cultural values, community health…), and process factors (project inception and 
legitimacy, enforcement of managed area, cost of community monitoring and 
management, management body…).  

Funding bodies should support the implementation of the Sardinia Charter through the 
development of a mutually supportive network of Mediterranean coastal regions and 
localities. 
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8.  Third Order Outcomes – Achieve Results 

Simplicity: Cap Nador as a pilot case 

8.1.  As mentioned in the SMAP III Evaluation report, the CAP Nador project (Morocco) may be 
considered as an exemplar of an ICZM project that shows clarity in its process towards the 
drafting of an ICZM action plan (actually several well‐focused action plans in the 
framework of a provincial ICZM plan). This includes a "relatively high weight of 
participation as compared to information gathering and general or specialized studies". 

8.2.  Other good features mentioned in the report were: 
• adequate articulation between the public information and local capacity building and 

action plan preparation; 
• proposed activities for promotion of the future implementation of the action plan; 
• presentation of partnership guarantees by the means of letters of national support; 
• the definition of expected impacts and/or effects of activities on targets, allowing the 

project to be "objectives‐pulled"; 
• quite precise role distribution amongst partners; 
• a communication plan with a well defined operational objective in the context of the 

action plan preparation; 
• partnership and co‐management between national and expatriate experts and 

capacity of the members of the core project team. 

8.3.  The action plans are quite comprehensive covering the main issues and local expectations 
thanks mainly to an in‐depth process of participation through micro‐forums and 
interviews which allow the development of a sense of ownership within the concerned 
stakeholders local NGOs included.  

8.4.  With the help of a newly set up provincial "Cellule du Littoral", the Nador ICZM action 
plan at local and provincial levels has to be formalized by local governments and 
concerned Ministries in order to become effective.  

8.5.  New institutional practices like the Cellule du Littoral are emerging as tools of good 
governance between stakeholders at local and provincial level using simultaneously legal 
and voluntary agreements.  

8.6.  In order to ensure the efficiency of this provincial coordination unit, a secretariat and a 
provincial Observatory have been set up. The secretariat, made up of six representatives 
from the coastal unit, is supposed to organise meetings and draft the minutes, follow up 
the action plan activities and link between the local and provincial governance level. The 
Nador Coastal Observatory is a resource centre that should be maintained by the 
coordination unit members.  

8.7.  As regards the feasibility of implementation and the actions sustainability, the link with 
major private structures like the Mar Chica Med company, in charge of the Nador lagoon 



B. Shipman, Y. Henocque, C. Ehler, 2009 

 

26 

tourism development, is a real guarantee of support to the action plans, provided they 
integrate tourism development as one of their objectives.  

8.8.  Probably, two of the main weaknesses lie in the limited effort in capacity building and the 
lack of implementation of specific actions included in the action plan which would have 
led to more tangible results in the eyes of local stakeholders.  

Demonstrate success 

8.9.  Achieving the goals stipulated in the Nador lagoon action plan, i.e. improved quality of life 
for coastal communities while maintaining biological productivity and biodiversity in 
populated coastal regions requires efforts that must be sustained over many decades. 
These efforts may be measured along a sequence of outcomes as shown in the figures 
below. In the case of the Cap Nador project, a local project with an institutional linkage at 
provincial level, some expressions of First and Second Order outcomes may be 
emphasized provided that simultaneously there are a number of other local and provincial 
initiatives that actually contributes to progress too. 

Within the context of local ICZM actions the following process is presented as a model 
that may be adapted to different contexts in future projects. Although like the other 
SMAP III ICZM projects it falls short of implementing its action plans.  

First order: Enabling conditions 

  Capacity instilled within individuals and expressed through institution: Learning‐by‐doing, 
complemented by some specialized training and exchanges among practitioners have 
been combined together and tailored to the identified needs in the specific places, mainly 
at village, district and lagoon levels. Integrating forms of analysis and thought have led to 
the comprehensive ICZM action plans. The key feature is the setting up of a coordinating 
institution at Nador provincial level, the Cellule du Littoral, but funding has yet to be 
secured.  

  "Constituencies and stakeholders" participation: Beyond providing information, 
connection has been made as much as possible to the values and beliefs of the concerned 
stakeholders so that they develop a real ownership of the ICZM approach. Because of its 
nested governance approach and since "all politics is local", constituencies have been built 
village by village, the main remaining challenge being the consolidation of their 
networking through action plans implementation.  

  Commitment to a co‐management and ICM agenda: Wherever capacity and 
constituencies have been built, an ICZM agenda must be formalized to have legitimacy. 
The rules must be made explicit knowing that the political complexity of winning formal 
commitment increases at higher levels of hierarchy or governance. The agreements that 
have been promoted have still to be signed between stakeholders and with decision‐
makers at local and provincial level. These are commitments from community 
organizations and local government that should signal the beginning of a long‐term effort 
between stakeholders themselves and with the authority and the financial capacity. At the 
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9.  Fourth Order Outcomes – Achieving Sustainability through Integration 

9.1.  Achieving the fourth order of outcomes requires not just a substantial increase in the level 
of ICZM activity around the Mediterranean, it requires significant changes in the culture of 
the activity and its ability to adapt and work with an ever‐changing policy background. 

9.2.  As discussed earlier in this report ICZM needs to break out of its narrow perception as an 
environmental activity and with integrate other economic and social policy fields. Only by 
doing this will ICZM be considered a relevant tool for sustainable development of the 
coast. Appendix I provides a checklist for the practical delivery of this integration at the 
local level. In summary the list below is a minimum list of the issues and challenges that 
ICZM must meet in the future. 

Future ICZM in the Mediterranean should encompass: 

Á social inclusion and poverty reduction; 

Á protecting and enhancing the environment; 

Á the prudent use of natural resources; 

Á economic and local community development;  

Á social inclusion and poverty reduction; 

Á the sustainable development of tourism; 

Á maritime activities; 

Á climate change mitigation and adaptation; 

Á infrastructure and urban developments; 

Á natural and man‐made disaster risk management. 

9.3.  In general, existing ICZM guidance in the Mediterranean (and other regions) is 
predominantly environment‐led and can appear pre‐occupied with the impacts of tourism 
and the management of habitats and eco‐systems; much space is devoted to assurances 
that ICZM is "not incompatible" with social and economic objectives, but with little real 
attention to integrating these objectives. In addition, the guidance available is becoming 
dated as the last decade has seen a plethora of international agreements on the 
environment, pollution, poverty reduction, health, climate change and other issues. "ICZM 
hasn't yet captured the policy and practice high ground its proponents would wish and 
lacks apparent and contemporary relevance to politicians and other key decision 
makers"13. The Six Principles of ICZM (fig. 6) encompass this new wider agenda, but there 
is a need to upgrade the supporting guidance and training. 

A review of ICZM training and guidance material is proposed to meet contemporary 
agendas and their practical challenges, including: 

                                                            
13  UNEP/MAP SMAP III Project: iczm Marketing Strategy, Priority Actions Programme/Regional Activity Centre. 

Split, November 2006. 
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Á the identification of key sectoral policy drivers 

Á achieving consistency and compatibility between environmental, social and 
economic objectives 

Á optimising information collection processes and generating compatible information 

Á integrating sectoral strategies and taking advantage of synergies 

Á ensuring inclusive participation of relevant sectors, government bodies and 
institutions. 

9.4.  Spatial planning is seen as a key tool in moderating competing developmental demands. 
In the Mediterranean region spatial planning systems have been poorly developed, 
however it is likely that they will steadily improve in the coming years, with stronger 
mandatory requirements specific to each of the land and marine environments. ICZM has 
an important role to play in this process, in particular in moderating between marine and 
terrestrial uses and interactions. ICZM practitioners will need to be able to work closely 
with, and use spatial planning as a tool, and be familiar with use of the Strategic 
Environmental Assessment (SEA) and other spatial planning tools.  

Guidance, training and pilot actions on the interrelationship between spatial planning 
(both land and marine) and ICZM should be developed.  

9.5.  Critically embracing this wider agenda will require an influx of ICZM practitioners with 
new and unfamiliar skills. Current ICZM practitioners and their supporting organisations in 
the Mediterranean are predominantly from an environmental and scientific background. 
This is mirrored in the audiences at conferences, workshops and training courses. A wider 
skills base and constituency will be required in the future including for example; 
community development, economics, spatial planning and climate change.  

Carry out a "gap" analysis between the current state of skills, knowledge, and 
qualification of current ICZM practitioners and the desired or necessary skills set. On 
the basis of this analysis, realign training and recruitments processes and the targeting 
of conferences and workshops and other communication. 

9.6.  This realignment will have to take into consideration recent challenges to the current 
ICZM dogma which leads to the expectation of simple solutions to most of the complex 
and increasingly global problems facing the world’s coastal zones. Tackling those in a 
more comprehensive way in a rapidly changing world necessitates new thinking like 
"adaptive management"14 to keep ICZM as a key concept for adaptation.  

9.7.  Adaptive management of complex social and ecological systems is viewed as an 
experiment where the outcomes are not entirely predictable. Measurable long term 
system goals are set by the stakeholders on the basis of the available historical, 

                                                            
14   Mee L.D. (2005). Assessment and monitoring requirement for the adaptive management of Europe’s 

regional seas. In: Vermaat J.,Bouwer L., Turner K., Salomons W., Editors. Managing European Coasts. 
Springler‐Verlag, Berlin, pp. 227‐237 
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